



Republic of the Philippines  
Province of Isabela  
**CITY OF ILAGAN**  
ISO 9001:2015

*Office of the City Mayor*

**NOTICE TO PROCEED**

July 21, 2022

The attached Contract Agreement having been approved, notice is hereby given to

**DRAGON HATCHED CONSTRUCTION**  
Calamagui 2<sup>nd</sup>, City of Ilagan, Isabela

That works may commence on the **Construction of Evacuation Center (Additional storey)** located at **San Vicente**, City of Ilagan, Isabela from July 21, 2022, and that the contract time be counted not later than seven (7) days from issuance of this Notice.

|                      |       |               |
|----------------------|-------|---------------|
| Contract Effectivity | ----- | July 26, 2022 |
| Contract time        | ----- | 180 CD        |
| Contract Expiry Date | ----- | Jan. 21, 2023 |

**JOSEMARIE L. DIAZ, DMD, MBA**  
City Mayor

I acknowledge receipt of this Notice on 7-21-22

Name of the Representative of the Bidder Dean Anthony R. Arzaga

Authorized Signature \_\_\_\_\_



Republic of the Philippines  
Province of Isabela  
**CITY OF ILAGAN**  
ISO 9001:2015

*Office of the City Mayor*

**NOTICE TO PROCEED**

July 21, 2022

The attached Contract Agreement having been approved, notice is hereby given to

**DRAGON HATCHED CONSTRUCTION**  
Calamagui 2<sup>nd</sup>, City of Ilagan, Isabela

That works may commence on the **Construction of Evacuation Center (Additional storey)** located at **San Vicente**, City of Ilagan, Isabela from July 21, 2022, and that the contract time be counted not later than seven (7) days from issuance of this Notice.

|                      |       |               |
|----------------------|-------|---------------|
| Contract Effectivity | ----- | July 26, 2022 |
| Contract time        | ----- | 180 CD        |
| Contract Expiry Date | ----- | Jan. 21, 2023 |

  
**JOSEMARIE L. DIAZ, DMD, MBA**  
City Mayor

I acknowledge receipt of this Notice on \_\_\_\_\_

Name of the Representative of the Bidder Dean Anthony R. Arzaga

Authorized Signature  \_\_\_\_\_