

Republic of the Philippines
Province of Isabela
CITY OF ILAGAN
ISO 9001:2015

Office of the Pity Mayor

NOTICE TO PROCEED

July 21, 2022

Contract Effectivity

The attached Contract Agreement having been approved, notice is hereby given to

DRAGON HATCHED CONSTRUCTION Calamagui 2nd, City of Ilagan, Isabela

That works may commence on the **Construction of Gourmix Phase II Corn Brewery** located at **Marana 1st,** City of Ilagan, Isabela from July 21, 2022, and that the contract time be counted not later than seven (7) days from issuance of this Notice.

July 26, 2022

Contract time		90 CD
Contract Expiry Date		Oct. 23, 2022
JOSEMARIE L. DIAZ, DMD, MB	A	
I acknowledge receipt of this N	otice on	
Name of the Representative of the Bidder		
Authorized Signature		